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REQUEST FOR EXPRESSIONS OF INTEREST

PROJECT PREPARATION UNDER THE GRANT FACILITY FOR PROJECT PREPARATION (GRANT
NO. E6900-001)
Al FOR ECONOMIC TRANSFORMATION IN RWANDA (P517443)

Assignment title: Proof of Concept for Al-Enabled Agentic Workflows for Existing Government
Services and User Journeys (Structured into Three Lots)

Reference No. (as per Procurement Plan). RW-RAIA-577862-CS-QCBS

The Government of Rwanda has received financing from the World Bank toward the cost of project preparation
for the Al for Economic Transformation in Rwanda operation, through the Grant Facility for Project Preparation
(GFPP). The Government has appointed the Rwanda Artificial Intelligence Agency to be the implementing
entity for the GFPP and the institutional host of the Project Implementation Unit (PIU).

About the Rwanda Artificial Intelligence Agency

The Rwanda Artificial Intelligence Agency (RAIA) advances the responsible and inclusive use of Artificial
Intelligence and other emerging technologies in support of Rwanda's national development priorities. The
Agency brings public Al initiatives under one umbrella, covering Al deployment and government
transformation, research, innovation and talent, governance, ethics and safety, industry development and
investment, and international engagement. It was approved by Cabinet in June 2026 and continues the work
previously carried out under the Centre for Al Policy and Innovation Ltd, trading as the Rwanda Centre for the
Fourth Industrial Revolution.

About the Consultancy

The GFPP intends to apply part of the funds for consulting services ("the Services"). The Services are divided
into three lots, each covering one use case for citizens or businesses on a live national platform:

* Lot 1: Mbaza citizen engagement platform (MINALOC). Agentic complaint formulation, categorisation
and routing, and trend insights for leaders.

* Lot 2: Food and cosmetics licensing on IremboAl (Irembo and MINICOM). Al-guided self-assessment
and document checks for manufacturers of food, beverages and non-pharmaceutical cosmetics applying
for licences, with officers deciding every application.

* Lot 3: Building permits on Kubaka (MININFRA and RHA). Agentic compliance review of permit
applications and improved applicant support.

A separate contract will be awarded for each lot. Firms may express interest in a maximum of two lots
and must state clearly which lot or lots they are applying for.

For its lot, the selected firm will design, build and evaluate a working proof of concept of Al-enabled agentic
workflows. Firms are expected to propose their own technical approach to agent architecture, orchestration,
model selection, human oversight and integration. The Services cover an agent-readiness assessment
(including process maps and baselines, API discovery and a data catalogue), validation and application of
RAIA's risk-based autonomy framework, solution design and guardrails, the proof of concept and its evaluation
harness, a security, privacy and data protection assessment, a controlled pilot, a costed, phased scale-up
blueprint for the follow-on operation with a sustainability pathway for long-term operation, and handover. The
three lots run in parallel over about 7.5 months, from an expected start in late March 2027, with all final
deliverables due by 8 November 2027.

The detailed Terms of Reference (ToR) for the assignment are in Annex | of this Request for Expressions of
Interest, and descriptions of the three use cases are in Annex Il

Official Use Only Page 1



REOI — Agentic Workflows Proof of Concept (Lots 1-3)

Shortlisting criteria

RAIA now invites eligible consulting firms ("Consultants") to indicate their interest in providing the Services.
Interested Consultants should provide information demonstrating that they have the required qualifications
and relevant experience to perform the Services. Shortlisting will be done separately for each lot, against the
following criteria:

+ Core business and track record: core business in delivering Al and machine learning solutions or digital
government services, with evidence of projects delivered, and at least two assignments completed in the
last five years delivering Al systems for government or large institutions, including at least one involving
generative Al models, specialised Al solutions for automating administrative processes, or agentic
workflows with evaluation and guardrails. Products that the firm has built and operates may be presented
as assignments.

* Local-language Al: experience building or adapting Al for low-resource languages, preferably
Kinyarwanda, across text, voice and documents.

+ Integration with government systems: experience integrating Al or digital solutions with government
platforms, interoperability layers, or national identity and payment systems, preferably in Rwanda or a
comparable public-sector context.

* In-country delivery and data residency: demonstrated ability to deploy and operate solutions on
national or on-premise infrastructure with data kept in the country, and to field a core team on site in Kigali
for the duration of the assignment.

+ Technical and managerial capability: in-house capacity in Al and machine learning engineering,
systems integration and data architecture, public service process design, application security and data
protection, and user research, and experience transferring skills, code and operational ownership to
government or institutional teams.

Key Experts will not be evaluated at the shortlisting stage, and curricula vitae are not required. For each lot, a
shortlist of not fewer than five and not more than eight eligible firms will be established.

Content of expressions of interest
Expressions of interest should include:

» a cover letter stating the lot or lots applied for (maximum two);
+ a firm profile stating the firm's core business and years in business;

+ summaries of no more than five relevant assignments completed in the last five years, each stating the
client, country, contract value, duration and year of completion, with a brief description of the services
provided and the lot to which it is relevant;

» a description of the firm's technical and managerial capability, including staff numbers by relevant
discipline and, for firms applying for two lots, its capacity to deliver both in parallel;

» evidence of legal registration; and
» where applicable, details of any proposed association and the role of each member.

Expressions of interest should not exceed 15 pages, excluding the cover letter and registration documents.
Pages beyond this limit will not be considered. Firms applying for two lots should submit a single expression
of interest.

Procurement terms

The attention of interested Consultants is drawn to Section lll, paragraphs 3.14, 3.16, and 3.17 of the World
Bank's “Procurement Regulations for IPF Borrowers” September 2025 (“Procurement Regulations”), setting
forth the World Bank's policy on conflict of interest. In addition, the following specific information on conflict of
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REOI — Agentic Workflows Proof of Concept (Lots 1-3)

interest applies to this assignment: firms must disclose any affiliation with providers of Al models, cloud
services or software platforms that could be proposed for use in the proof of concept. The selected firm for
any lot, and any affiliate, will not be eligible to provide goods, works or non-consulting services resulting from
or directly related to this assignment, including scale-up of the proof of concept.

Consultants may associate with other firms to enhance their qualifications, but should indicate clearly whether
the association is in the form of a joint venture and/or a sub-consultancy. In the case of a joint venture, all the
partners shall be jointly and severally liable for the entire contract, if selected.

A Consultant will be selected in accordance with the Quality and Cost-Based Selection (QCBS) method set
out in the Procurement Regulations, with a technical to financial weighting of 80:20. The assignment will be
carried out in English.

Further information can be obtained at the address Block 5, Norrsken House, 1 KN 78 St, Kigali - Rwanda or
via email procurement@raia.rw during office hours 09:00 to 17:00 hours, Kigali time, Monday to Friday.

Expressions of interest must be delivered in a written form to the address; Block 5, Norrsken House, 1 KN 78
St, Kigali — Rwanda, in person by 09 November 2026 at 17:00 hours, Kigali time. The envelope subject line
should read: "REOI — Proof of Concept for Al-Enabled Agentic Workflows — Lot(s) [number(s)] — RW-RAIA-
577862-CS-QCBS".

Procurement-related complaints. A Consultant that considers it has been harmed by an alleged breach of
obligation in this procurement process may submit a procurement-related complaint in writing at
complaints@raia.rw within the periods and following the procedures set out in Annex Il (Procurement-Related
Complaints) of the World Bank Procurement Regulations.
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REOI — Agentic Workflows Proof of Concept (Lots 1-3)

Annex I: Terms of Reference

Package 4 — Proof of Concept for Al-Enabled Agentic Workflows for Existing
Government Services and User Journeys

1. Background

The Government of Rwanda has received a Grant Facility for Project Preparation (GFPP) from the World Bank
toward the preparation of the follow-on operation "Al for Economic Transformation in Rwanda", which covers
Al-ready data infrastructure, Al solutions in priority sectors, Al-ready digital skills, and project preparation and
institutional capacity. The Government has appointed the Rwanda Artificial Intelligence Agency as the
implementing agency.

Government services in Rwanda are delivered through a number of existing digital platforms. This assignment
tests whether Al-enabled agentic workflows can improve the speed, quality and accessibility of selected
services on those platforms, and produces the design and evidence needed to decide on scale-up under the
follow-on operation. Although delivered through multiple channels, these platforms and their underlying
workflows are often staff-operated, form-based transactions. To support Al agents, their data and functions
must become discoverable and securely callable through governed APlIs.

The assignment is exploratory by design. Firms are expected to propose their own technical approach to agent
architecture, orchestration, model selection, human oversight and integration.

2. Objective

For each lot, the objective is to demonstrate, through a working proof of concept, whether and how agentic Al
workflows improve service delivery against an agreed baseline; to assess the readiness of the underlying
systems, data and APIs to support Al agents; to validate and apply RAIA's risk-based autonomy framework;
and to produce a costed, phased scale-up blueprint for the follow-on operation, with a sustainability pathway
setting out viable business models for long-term operation.

3. Lot structure and use cases

The assignment is divided into three lots, one for each use case. Each lot is a separate contract and covers
the full scope in Section 4 and the deliverables in Section 5 for its own use case. A firm may be awarded a
maximum of two lots.

Each use case is a service on a live national platform that already has Al work or digitised processes in place,
so the firm starts from a working base rather than a blank page. All three follow a supervised by default
principle: agents handle routine steps, citizens and businesses confirm actions taken on their behalf, and
authorised officials keep decisions. Full descriptions are in Annex Il, covering each problem, work to date,
what the proof of concept must add, and success measures.

1. Lot 1: Mbaza citizen engagement platform (MINALOC). Mbaza is the national channel for inquiries,
complaints and tip-offs. All institutions are onboarded and it has processed over one million cases. Cases
are still read and routed by hand, which leads to delays and misrouting. The proof of concept will add
agents working in Kinyarwanda, English and French for complaint formulation, categorisation and routing,
and trend insights for leaders. Officers remain responsible for resolving cases.

2. Lot 2: Food and cosmetics licensing on IremboAl (Irembo and MINICOM, with RFDA, RICA, RSB
and REMA). Manufacturers of food, beverages and non-pharmaceutical cosmetics need licences and
certificates from several institutions: around 4,000 applications across five services in 2025. Applying to
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each institution in turn could take up to 18 months; a harmonised service led by MINICOM, now being
tested, lets businesses submit one application to all institutions on IremboGov, followed by a joint
inspection. Checklists remain hard to read, required documents come from many issuers, and officers
return incomplete files for re-upload by hand, one round at a time. The proof of concept will add Al-guided
self-assessment on IremboAl: by chat, an agent explains the checklist, flags gaps and checks documents
before submission, and a review agent summarises each file for the institution's officer. Officers approve,
return or order an inspection for every application.

Lot 3: Building permits on Kubaka (MININFRA and RHA). Kubaka is the national building permit
platform. Officials check applications against the Building Code by hand, which causes late feedback,
repeated resubmissions and missed 15-day decision windows. An in-house compliance agent is in pilot
at about 75% accuracy, against a 90% target. The proof of concept will improve compliance review using
machine-readable rules and an evaluation set built with RHA reviewers, and will improve the support
agent. Permit decisions stay with the reviewing officer.

Common requirements. Citizen and business data stays in Rwanda, hosted on the national compute
platform. The firm builds on existing systems rather than replacing them. Each use case is built on a reusable
agentic architecture, with components designed so that other government services can reuse them, within or
beyond the GFPP. Examples include language and voice, identity and delegated authority, APl wrappers and
tool registry, and an evaluation harness. These components are handed over as Government-owned assets.
Each workflow step is assigned its autonomy level under the validated risk-based autonomy framework.
Results are measured against a baseline agreed at inception.

4. Scope of services

The scope below applies to each lot, for that lot's use case.

Phase 1 — Confirmation and design (months 0-2.5)

Process maps, baselines and feasibility: develop as-is process maps and baseline performance
measures (e.g. processing times, transaction volumes, rework or rejection rates, and cost to serve) for
the use case, working with RISA and the service-owning institution and building on any existing RISA
documentation. Review and validate the agentic Al readiness assessment framework developed by RAIA,
covering rules-based logic, deterministic workflows, API readiness, discoverability and service ownership,
and propose refinements where needed. Then apply the validated framework to assess the feasibility of
the use case.

The readiness assessment shall distinguish between: (i) gaps that must be addressed before the proof of
concept proceeds; (ii) gaps that can be addressed through documentation, configuration or lightweight
adapters during the assignment; and (iii) gaps requiring longer-term technical, institutional or legal
reforms, to be included in the scale-up blueprint. The assessment shall be applied as a maturity pathway
rather than as a binary national readiness test.

Service and user journey: review and validate the end-to-end as-is service and user journey, covering
service ownership, institutional handoffs, information and documentary requirements, decision points,
approvals, exception pathways, processing times, user pain points, and dependencies on shared
government systems. Based on this assessment, develop a simplified to-be service and user journey
before designing the agentic workflow. The to-be design should identify steps, documentary requirements,
approvals and data requests that can be eliminated, consolidated, pre-populated or obtained directly from
authoritative government sources, including through application of the once-only principle. The proof of
concept should not replicate an existing process without first assessing opportunities for simplification.

API discovery: undertake a structured inventory of the services, application programming interfaces
(APIs), system functions, events and integration points supporting the use case, including those available
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through the government interoperability layer. For each relevant interface, document its owner, purpose,
users, authentication and authorisation requirements, inputs and outputs, data definitions, dependencies,
error responses, usage limits, version, security controls, and fithness for use as an agent tool.

Data catalogue: prepare a use-case-specific, machine-readable catalogue of the data required for each
selected workflow. For each dataset or data element, document its authoritative source, institutional
owner, purpose, classification (including personal data), legal basis for use, provenance, meaning, format,
quality, update frequency, access conditions, retention requirements, version history, and applicable
security and privacy controls. The catalogue shall align with relevant national metadata standards and
data-governance arrangements and shall be designed for reuse beyond the proof of concept. Where data-
quality or metadata gaps could materially affect the workflow, the firm shall identify the responsible data
owner, assess the implications, and propose proportionate remedial actions and monitoring
arrangements. Direct access by an agent to source databases shall not be permitted.

Rules as code: identify and document the legal, policy, eligibility, procedural and business rules
governing each selected service and workflow. Where appropriate, translate these rules into explicit,
versioned, machine-readable decision logic that can be tested and audited.

Confirm the workflows within the use case to be implemented in the proof of concept, taking account of
the readiness of their data and APls.

Solution architecture and guardrails: propose and document the agent architecture, orchestration
approach, model selection rationale, guardrails and human-in-the-loop design, including how agents
access existing systems through a governed APl and tool layer (agent identity, least-privilege
permissions, audit trail) and the minimum changes required to existing modules. Agent-to-system and
agent-to-agent interfaces shall use open standards, such as OpenAPI for API descriptions, the Model
Context Protocol for tool access, and agent-to-agent protocols where agents interact, to support
interoperability and avoid vendor lock-in. The design shall distinguish between: deterministic rules
executed by government systems; model-based functions used to retrieve, classify, extract, summarise,
explain or recommend; actions that an agent may undertake within explicitly delegated authority; and
decisions or actions requiring confirmation, review or approval by an authorised person.

Risk-based autonomy pathway: validate the risk-based autonomy framework developed by RAIA and
use it to classify each workflow step by risk. The risk class sets the maximum autonomy permitted for that
step, from assistive to supervised, proactive, and autonomous with oversight. Steps move up only when
defined entry criteria are met, and decisions with legal or financial effect remain with an authorised official.
The proof of concept should reach at least the supervised level, with higher levels demonstrated on steps
where the risk classification permits.

Phase 2 — Build and assurance (months 2.5-5)

Build the proof of concept on the national compute platform, with the agreed safeguards in place,
integrated with the existing platform through its APIs or lightweight adapters in non-production
environments.

Develop the reusable agent-enablement components the proof of concept needs (e.g. APl wrappers and
tool definitions, connectors, a tool registry and data catalogue entries), documented so that other services
can reuse them.

Where feasible and where the risk classification permits, demonstrate at least one proactive workflow in
which the agent initiates an action or notification from an event or data signal rather than a user request.

For each agent and workflow, specify: which person or institution the agent represents; the purpose and
scope of the delegated authority; the data, systems and tools the agent may access; the actions the agent
may perform independently; the actions requiring user confirmation or official approval; the duration and
conditions of the authority; and how the authority can be reviewed, limited, suspended or revoked.
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Build an evaluation harness measuring accuracy, latency, end-to-end processing time, staff effort per
case, cost per transaction, escalation rates and user satisfaction.

Complete a security, privacy and data protection assessment, including audit logging of agent actions,
agent access permissions, prompt-injection and tool-misuse risks, and treatment of personal data in line
with Law No 058/2021 of 13/10/2021 relating to the protection of personal data and privacy.

Phase 3 — Pilot, blueprint and handover (months 5-7.5)

Run a controlled pilot with a reasonable group of users and evaluate it against the baseline. In this
sandbox environment, integrate the proof of concept with the existing platform through governed APIs,
managed interfaces or lightweight adapters in non-production environments. Models and agents shall not
connect directly to production systems, source databases or unrestricted tool collections.

Produce a scale-up blueprint covering the target agentic architecture and shared components (APl and
tool registry, data catalogue, agent identity and monitoring), changes required to existing systems and
modules, operating model, skills, governance, risks, and a costed, phased roadmap for extending agentic
and proactive workflows to other services.

The blueprint shall assess total cost of ownership, including model use, compute and hosting, software
licensing, integration, monitoring, security operations, human review, evaluation and testing, data and API
maintenance, specialist staffing, user support, and onboarding of additional institutions and services. It
shall explain how costs are expected to change as reusable components are applied to additional
services.

Sustainability pathway: complement the costed scale-up roadmap with viable business models for the
long-term operation of the solution beyond the proof of concept, for example funding through institutional
budgets, shared-service arrangements across institutions, cost recovery where appropriate, or
partnerships. For each option, set out the institutional owner, funding source, operating responsibilities
and the conditions under which it is financially viable, drawing on the total cost of ownership analysis.

Transfer knowledge to RAIA technical staff and hand over all code, configurations, prompts, tool
definitions, APl inventory, data catalogue entries and documentation. All of these are Government-owned
intellectual property and must be delivered to a Government-designated repository, so they can be reused
in scale-up.

Out of scope

Production rollout.

Changes to the owning institutions' production systems; required changes are specified in the scale-up
blueprint.

5. Deliverables and indicative timing

Each lot delivers D1 to D8 for its use case. Timing is the same for all lots.

Deliverable Due (indicative)

D1 Inception report and confirmation of the workflows in scope Month 0.5 — 8 Apr 2027

D2 Process maps and baselines; validated readiness assessment Month 2 — 21 May 2027
framework; feasibility and readiness assessment (incl. API discovery and
data catalogue); Security, privacy, and data protection assessment

D3 Validated risk-based autonomy framework and autonomy level per Month 2.5 — 8 Jun 2027
workflow step; solution architecture and guardrail design
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Deliverable Due (indicative)

D4 Working proof of concept, evaluation harness and reusable agent- Month 5 — 24 Aug 2027
enablement components

D5 Pilot evaluation report against the baseline Month 6.5 — 11 Oct 2027

D6 Scale-up blueprint, costed, phased roadmap and sustainability Month 7 — 25 Oct 2027
pathway, incl. required changes to owning institutions' systems

D7 Handover and knowledge transfer report, confirming delivery of all Month 7.5 — 8 Nov 2027
assets to the Government repository

All deliverables are subject to written acceptance within ten business days of submission. All final deliverables
must be submitted no later than 8 November 2027, so that they can be reviewed, accepted and paid before
the grant closes; services performed after 31 December 2027 cannot be financed by the grant. The schedule
will be re-based from the actual date of contract signature, but the final deadline will not move.

6. Key Experts

The following Key Experts will be evaluated for each lot at the Request for Proposals stage, not at shortlisting.
Firms may propose additional non-key experts.

m Minimum qualifications and experience

Team Leader / Al Solutions Master's in computer science or related field; 10+ years, including 5+
Lead delivering production Al/ML systems; public sector delivery experience
Agentic Al / ML Engineer 5+ years; demonstrable delivery of LLM-based or agentic systems,

including evaluation and guardrails

Integration and Data Architect 8+ years in enterprise or government systems integration (APIs,
interoperability platforms) and data management, including metadata
and data cataloguing

Government Service Design / 8+ years redesigning public service delivery processes
Process Specialist

Security and Data Protection 8+ years in application and data security; privacy-by-design experience
Specialist

User Research / UX Specialist | 6+ years, including digital public services

7. Client inputs and facilities
* RAIA's agentic Al readiness assessment framework and risk-based autonomy framework, for validation.
* Any existing process documentation and baseline data held by RISA and the owning institution.

» Access to the owning institution's platform, data and staff under agreed arrangements, including existing
API documentation, interface specifications, data dictionaries and test environments.

» Designated technical focal points in RAIA and the owning institution.
» A development environment and access to the national compute platform.
» Technical review by the PIU Al Solution Architect.
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8. Reporting and management

The firm reports to the PIU Project Director, with technical direction from the PIU Al Solution Architect.
Progress meetings will be held every two weeks. RAIA will convene the firms holding the three lots at key
points, including inception and blueprint preparation, so that reusable components, shared interfaces (such
as the Mbaza—Irembo link) and scale-up recommendations are consistent across lots.
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Annex ll: Use case descriptions

Purpose and how to read this annex

Each of the three use cases below is a separate lot. Each has existing Al work or digitised processes that the
GFPP will take further, so firms start from a working base rather than a blank page. The firm selected for each
lot will, with RAIA and the service-owning institution, confirm a bounded scope that can be delivered and
evaluated in about 7.5 months.

For each use case, the sections below state the problem, the agentic solution the owner is seeking, the work
done so far, and the outcomes the proof of concept should evidence. Firms should treat scope as indicative
and expect to validate it during inception (D1) and the feasibility and readiness assessment (D2).

All three share one design principle: supervised by default. Agents handle routine steps, citizens and
businesses confirm actions taken on their behalf, and authorised officials keep decisions.

Lot 1: Mbaza citizen engagement platform (MINALOC)

Platform and owner. Mbaza is Rwanda's national channel for inquiries, complaints and anonymous tip-offs.
It routes each case to the responsible institution and gives citizens a tracking number and SMS or email
updates. It is live nationally, with all government institutions onboarded and more than one million cases
processed.

Problem. Cases arrive through many channels and are sorted by hand. Staff spend hours reading,
categorising and assigning each one; some reach the wrong office or level of government, deadlines are hard
to enforce, and leaders get little insight from the volume of submissions. Citizens also submit incomplete or
unclear complaints that then need follow-up.

Agentic solution sought. A tested proof of concept of one shared core model working in Kinyarwanda,
English and French, supporting agents for intake, knowledge, triage, follow-up and insight. Three capabilities
are the priority:

« Complaint formulation: the agent helps a citizen write a complete, clear complaint before submitting it,
and gives feedback they can act on. Voice input, where the citizen records and reviews a transcript, is a
related option.

» Sorting and routing: the agent detects language, translates and corrects text, then categorises and
routes each case to the right institution, with urgent cases and tip-offs flagged on arrival.

* Insights and reporting: conversational summaries of trends, sentiment and bottlenecks for ministers
and mayors, for example for weekly review meetings.

Officers remain responsible for resolving cases.

Work done so far. The production platform is live nationally. Citizens submit inquiries, complaints and
anonymous tip-offs, receive a tracking number and SMS or email updates, and cases are routed to the
responsible institution. Mbaza has run for about a year, with growing institutional adoption. Al capabilities are
not yet part of the production service, so the proof of concept starts from the live platform and its case data.

What the proof of concept must add. The proof of concept will add five agentic workflows to the live platform.
A citizen agent works with citizens on chat, WhatsApp, SMS, USSD and voice as they write a complaint, query
or tip-off, so that it is complete and error-free before submission. A knowledge agent answers routine inquiries
from a knowledge base built from each institution's own guidance, so officers can spend their time on real
complaints. A triage agent sorts, prioritises and assigns each case to the right officer, flagging urgent cases
and tip-offs on arrival. A follow-up agent tracks deadlines, reminds officers and escalates late cases. An insight
agent reads sentiment, trends and patterns across all cases, so leaders can spot failing services and rising
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issues early. These agents depend on labelled Kinyarwanda text and voice data; hosting on national compute,
with citizen data kept in Rwanda in line with national data-protection requirements; validation of accuracy and
error rates by language and channel; and integration with Irembo so agents can follow a service case end to
end.

Expected outcomes. Instant acknowledgement and faster, more accurate routing; more cases resolved
within deadlines; less staff time per case; and earlier warning of emerging issues for leaders. Measures include
categorisation and routing accuracy, time to produce a categorisation, share of outputs approved by staff
without revision, and reduction in staff processing time.

Lot 2: Food and cosmetics licensing on IremboAl (Irembo and MINICOM, with RFDA,
RICA, RSB and REMA)

Platform and owner. The Ministry of Trade and Industry (MINICOM) is the owner of the licensing process
and the focal point for this use case. IremboGov, the national portal run by Irembo, is the interface for
applicants, and its back end is integrated with the platforms of the institutions involved: the Rwanda Food and
Drugs Authority (RFDA), which licenses food and beverages; the Rwanda Inspectorate, Competition and
Consumer Protection Authority (RICA), which inspects premises and issues certificates; the Rwanda
Standards Board (RSB), for quality certification; and the Rwanda Environment Management Authority
(REMA), where plastics are used in production or packaging. IremboAl is the Al assistant embedded in
IremboGov. The scope covers food, beverages and non-pharmaceutical cosmetics; drugs and pharmaceutical
cosmetics are out of scope.

Problem. Until recently, manufacturers applied to each institution in turn, with no guidance on the sequence,
and licensing could take up to 18 months. Volumes are steady: around 4,000 applications across five services
in 2025, or about 330 a month, led by single-use plastics (110) and RFDA products (75). Even with the
harmonised service, self-assessment checklists are hard to read, so businesses tick boxes without always
knowing what each standard requires. Required documents, such as a lease, trademark registration,
occupancy permit, RRA classification and environmental and social impact assessment (ESIA), each come
from a different body. Officers return incomplete files by hand for re-upload, one round at a time.

Agentic solution sought. Al-guided self-assessment on IremboAl, with two supervised agents:

+ Self-assessment agent: by chat or voice, explains each checklist question in plain language; flags
answers that point to a gap, with what to fix and which document proves it; and checks, before submission,
that each required document is present, legible, valid and consistent.

* Review agent: after submission, checks the documents and summarises the file for each institution's
officer, with issues flagged against the checklist. When a file is returned, the agent tells the business
exactly what to re-upload.

Documents checked include trademark registration (or a notarised agreement where the brand is not owned),
a notarised lease or ownership contract, an occupancy permit or no-objection letter for large companies, RRA
classification as MSME, SME or large enterprise, proof of payment for large enterprises, the completed self-
assessment checklist and, where applicable, the REMA ESIA. Every decision stays with the institution's
officer, who approves the application, returns it or proceeds to inspection.

Work done so far. IremboAl is live on IremboGov: it has handled more than 169,000 interactions in four
months, over 70% in Kinyarwanda, with continuous evaluation, guardrails and jailbreak testing in place. Under
the harmonised licensing service, businesses on IremboGov see the licence types and checklists, complete
a 17-question self-assessment of eligibility, and submit one application that goes to all institutions, followed
by a joint inspection visit; each certificate is issued as it becomes available. The service is being tested on
single-product applications. No agentic Al has been built for these workflows, so the proof of concept builds
on the harmonised service, its digitised checklists and the IremboAl platform.
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What the proof of concept must add. The digitised checklists as the agents' knowledge base, expressed as
versioned, machine-readable rules; a link to RRA for business classification; a set of past applications labelled
by officers, to train and evaluate document checks; chat and voice support, including in Kinyarwanda; and
secure integration with IremboGov and the institutions' review workflows through governed APls.

Expected outcomes. Businesses understand the checklist and fix gaps before they submit; fewer re-upload
rounds; more consistent document checks across institutions; and less officer time per application. Success
measures, such as the share of applications complete at first submission, the number of re-upload rounds,
officer review time and time to licence, will be set against a baseline agreed at inception.

Lot 3: Building permits on Kubaka (MININFRA and RHA)

Platform and owner. Kubaka (also called KubakaAl) is the national building permit platform, which replaced
the earlier BPMIS system. It offers 11 citizen-facing services and is integrated with Irembo and the engineer
registration systems. It is owned by the Ministry of Infrastructure (MININFRA), with the Rwanda Housing
Authority (RHA) as technical process owner.

Problem. Permit applications grow as Kubaka coverage expands, while the number of reviewers stays flat.
Officials still check site plans, floor plans and supporting documents against the Building Code and zoning
rules by hand, so applicants learn of missing or non-compliant material late, resubmit repeatedly, and see
approval times that are hard to predict. Applicants submit documents in both English and Kinyarwanda, so
review must work in both languages. Reviewers can also interpret the same rules differently, and the 15-day
decision window has been difficult to meet at current volumes. Citizen and engineer support queries are
repetitive and add to the load.

Agentic solution sought. Two supervised agentic workflows:

+ Compliance review: an agent that analyses submitted drawings and documents against the Building
Code, flags missing or non-compliant elements with the rule cited and the drawing location, gives
applicants feedback before human review, and gives the reviewing officer a compliance summary and
checklist. Building Code and zoning rules are to be expressed as versioned, machine-readable rules and
linked to zoning, cadastral and parcel data where those sources can be accessed.

+ Intelligent support: improvements to the existing support agent in routing, escalation and hand-off quality
for citizen and engineer queries.

The permit decision stays with an authorised official. Where the Al is uncertain or evidence is incomplete, the
case goes to the reviewing officer, and nothing is sent to an applicant or approved without the officer's action.

Work done so far. The in-house team has built a compliance agent that reads submitted PDFs and drawings
(OCR and computer vision) and checks them against the Building Code. It has analysed close to 10,000
documents. It is optional and in pilot, with reported accuracy of about 75% against a target of 90%; the main
gaps are better rubrics, agreed with RHA, and annotated examples to improve how the model reads drawings.

What the proof of concept must add. A validated rule catalogue and a labelled, held-out evaluation set built
with RHA reviewers; higher accuracy and faster processing; reviewer checklists and officer-approved
corrective guidance for applicants; secure integration through governed APIs; and benchmarks against an
agreed baseline.

Expected outcomes. More applications processed per reviewer; fewer resubmissions and shorter, more
predictable approval times; consistent, transparent compliance checks with the rule cited; faster page analysis
(the target is at least 60% faster, subject to benchmarking); and higher first-contact resolution of support cases.
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REOI — Agentic Workflows Proof of Concept (Lots 1-3)

Expectations common to all lots

Data stays in Rwanda. Identifiable citizen, business and permit data must not leave the country. Where
an external model is considered, data must first be anonymised, subject to approval from and registration
with the national cybersecurity authority. Firms should plan for hosting on the national compute platform.

Human accountability. Agents act within delegated authority; citizens and businesses confirm
submissions and payments; officials make statutory and case decisions. Escalation paths to a person are
part of the design.

Build on what exists. Firms work alongside the owners' technical teams, reuse existing APls, models
and data, and do not replace working modules without justification.

Reusable components. Language and voice, identity and delegated authority, APl wrappers and tool
registry, rules as code, and an evaluation harness are built so that other government services can reuse
them, and are handed over as Government-owned assets.

Evidence for scale-up. Results are measured against a baseline agreed at inception, by language and
channel where relevant, to show whether the approach is ready to scale.

Official Use Only Page 13



	About the Rwanda Artificial Intelligence Agency
	About the Consultancy
	Shortlisting criteria
	Content of expressions of interest
	Procurement terms
	1. Background
	2. Objective
	3. Lot structure and use cases
	4. Scope of services
	Phase 1 — Confirmation and design (months 0–2.5)
	Phase 2 — Build and assurance (months 2.5–5)
	Phase 3 — Pilot, blueprint and handover (months 5–7.5)
	Out of scope

	5. Deliverables and indicative timing
	6. Key Experts
	7. Client inputs and facilities
	8. Reporting and management
	Purpose and how to read this annex

	Lot 1: Mbaza citizen engagement platform (MINALOC)
	Lot 2: Food and cosmetics licensing on IremboAI (Irembo and MINICOM, with RFDA, RICA, RSB and REMA)
	Lot 3: Building permits on Kubaka (MININFRA and RHA)
	Expectations common to all lots

